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Project Description: Adds one  truck climbing lane in the 
uphill direction and improves safety.

Project Title:
SR 90, Columbia Basin Vicinity Truck Climbing Lanes

Contractor: N/A, Project not yet advertised or awarded.

Transportation Accountability Audit
Quarterly Project Report

Recent Progress :
•Obtained Hydraulic Project Approval (HPA) permit from 
Washington Department of Fish and Wildlife (WDFW)
•Obtained Corps of Engineers permit
QA/QC:
•Review of project Plans, Specifications and Estimates 
(PS&E) completed at Region and HQ. Project is Ad ready

Project Status: 
•Project design for SR 90, Highline Canal to Elk Heights 
complete and ready for Ad in November
•Project design for SR 90, Ryegrass Summit to Vantage 
complete and ready for Ad in November

Traffic Impacts:
• No significant impacts expected until Spring 2003 when 
project is under construction. Mitigation efforts include an 
aggressive public awareness campaign.
Environmental Impacts:
•No significant impacts. Mitigation efforts include 
avoidance measures and adherence to permit requirements 
and implementation of BMP’s

None, this permit is 
typically applied for 30 
days from Ad

None, this permit is 
typically applied for 30 
days from Ad

Complete the Storm Water 
Site Plan prior to project 
going on Ad

Complete NPDES permit

Construction delayed until 
new funding is identified

No money available for 
CN funding in CLB

Construction FundingReferendum 51 approval

Impacts on Schedule:Impacts on Budget:Issues:Project Outlook:

Workforce Effectiveness:
•Long-term design efforts from lack of funding resulted in 
inefficiencies
Safety Issues:
• No current safety issues
Public Involvement:
• All Public involvement has been completed during 
design

Planned vs. Actual Expenditures Project Timeline

100.0%$ 16.8Total Projected Costs *
90.5%15.2Construction
0.0%0.0Right-Of-Way
9.5%1.6Preliminary Engineering

%$ in millionsProject Cost Summary:

0.0%0.0 August 2002 Payments

9.5%1.6Previous Gross Amount
%$ in millionsPayment Summary:

Project Location: SR 90 Highline Canal to Elk Heights 
(2.2 mi); SR 90 Ryegrass Summit to Vantage (10.6 mi)

Project Financing:
Project is currently unfunded and construction startup is 
contingent upon passage of Referendum 51
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Project Accountability:
http://www.wsdot.wa.gov/accountability/default.htm

Status as of September 30, 2002 for:

* - Total estimated cost of completion at projected completion date of June 2005.
For project cost history details, go to http://www.wsdot.wa.gov/projects/default.htm 

Site prior to construction


